



Eagle Scout Service Project Workbook



BOY SCOUTS OF AMERICA®

Eagle Scout candidate's full legal name Benjamin Roth

Please give a name to your project Pine Jog Fire Pit Reconstruction

Scouts and Parents or Guardians

Please read "Message to Scouts and Parents or Guardians" on pages 5 and 6. This includes excerpts and summaries from the Guide to Advancement that may help ensure requirements are properly administered according to national BSA policies and procedures. Please note, also, that when Eagle Scout candidates submit their project proposal they will promise they have read this entire workbook. Doing so will be important to their success.

Only the Official Workbook May Be Used

Eagle Scout candidates must use the official Eagle Scout Service Project Workbook, No. 512-927, as produced by the BSA and found at www.scouting.org/advancement. Although it is acceptable to copy and distribute the workbook, no council, district, unit, or individual has the authority to produce or require additional forms, or to add or change requirements, or to make any additions, deletions or changes in the text, outlines, links, graphics, or any other elements of the workbook.

Attention: Unit, District, and Council Reviewers

Eagle Scout projects must be evaluated primarily on impact—the extent of benefit to the religious institution, school, or community, and on the leadership provided by the candidate. There must also be evidence of planning and development. This is not only part of the requirement but relates to practicing the Scout motto, Be Prepared. However, in determining if a project meets Eagle Scout requirement 5, reviewers must not require more planning and development than necessary to execute the project. These elements must not overshadow the project itself, as long as the effort was well led and resulted in otherwise worthy results acceptable to the beneficiary.

How to Use This Workbook

This workbook includes valuable information that can help ensure your success. It includes four project forms: a proposal, a plan, a fundraising application, and a report. Following the project report you will find "Navigating the Eagle Scout Service Project," an information sheet that you should provide to the project beneficiary before the beneficiary approves your proposal. You will find it helpful to take the entire workbook—even the parts that have not yet been prepared—with you to all meetings and discussions concerning your project.

Before preparing any of the four forms, read with your parent or guardian, the "Message to Scouts and Parents or Guardians" found on pages 5 and 6. If your project is worthy and meets Eagle Scout requirement 5 as written, the message will help you successfully present your proposal through the approval process.

Preparing the Project Proposal

Your proposal must be completed first. It is an overview, but also the beginnings of planning. Be sure to read "Instructions for Preparing Your Proposal" which appears right after the proposal cover page in this workbook.

The Project Plan

Prepare your project plan after your proposal has been approved, but before you begin work on your project. The Project Plan form is a tool for your use. No one approves it, although your project beneficiary has the authority to review it and require changes in it. Your project plan can also be important in showing your Eagle Scout board of review that you have planned and developed your project as required. And you are strongly encouraged to share your project plan with an Eagle Scout service project coach. Doing so can help you avoid many problems associated with service projects. Be sure to check with the council or district person who approved your proposal to learn how project coaches are designated in your community.

The Fundraising Application

If your fundraising effort involves contributions only from the beneficiary, or you, your parents or relatives, your unit or its chartered organization, or parents or members in your unit, then you do not need a fundraising application. If you will be obtaining money, materials, supplies, or donations from other sources, you may need to submit an application. See "Procedures and Limitations on Eagle Scout Service Project Fundraising," which appears on page B of the fundraising application.

The Project Report

Prepare the project report after the project has been executed. You must sign it to confirm you led and executed the project. Note also, the signature lines for the beneficiary's and your unit leader's approval that your project fulfilled Eagle Scout requirement 5.

Meeting Eagle Scout Requirement 5

Eagle Scout Requirement 5

While a Life Scout, plan, develop, and give leadership to others in a service project helpful to any religious institution, any school, or your community. (The project must benefit an organization other than the Boy Scouts of America) A project proposal must be approved by the organization benefiting from the effort, your unit leader and unit committee, and the council or district before you start. You must use the Eagle Scout Service Project Workbook, No. 512-927, in meeting this requirement.

Project Purpose

In addition to providing service and fulfilling the part of the Scout Oath, “To help other people at all times,” one of the primary purposes of the Eagle Scout service project is to learn leadership skills, or to improve or demonstrate leadership skills you already have. Related to this are important lessons in project management and taking responsibility for a significant accomplishment.

Choosing a Project

Your project must be for any religious institution, any school, or your community. It is important to note, however, that the BSA has defined “your community” to include the “community of the world.” Normally, “your community” would not refer to individuals, although a council or district advancement committee may consider scenarios in which an individual in need can affect a community. It is then a matter of identifying a source representing the “community” who will provide approvals. For more information, see the Guide to Advancement, No. 33088, topic 9.0.2.5.

Your project must present an opportunity for planning, development, and leadership. For example, if a blood drive is chosen and the blood bank provides a set of “canned” instructions to be implemented with no further planning, the planning effort would not meet the test. You may need to meet with blood bank officials and work out an approach that requires planning, development, and leadership. This might involve developing and carrying out a marketing and logistics plan, reaching a challenging collection goal, or coordinating multiple blood collection events.

An Internet search can reveal hundreds of service project ideas. Your project does not have to be original, but it could be. It might be a construction, conservation, or remodeling project, or it could be the presentation of an event with a worthwhile purpose. Conversations with your unit leader, teachers, your religious leader, or the leaders of various community organizations can also uncover ideas. In any case, be sure the project presents a challenge that requires leadership, but also something that you can do with unskilled helpers, and within a reasonable period of time.

Restrictions and Other Considerations

There are no required minimum hours for a project. No one may tell you how many hours must be spent on it.

- Routine labor is not normally appropriate for a project. This might be defined as a job or service you may provide as part of your daily life, or a routine maintenance job normally done by the beneficiary (for example, pulling weeds on the football field at your school).
- While projects may not be of a commercial nature or for a business, this is not meant to disallow work for community institutions, such as museums and service agencies (like homes for the elderly, for example), that would otherwise be acceptable. Some aspect of a business operation provided as a community service may also be considered; for example, a park open to the public that happens to be owned by a business, but primarily benefits the community.
- A project may not be a fundraiser. In other words, it may not be an effort that primarily collects money, even for a worthy charity. Fundraising is permitted only for securing materials and facilitating a project, and it may need to be approved by your council. See “Eagle Scout Service Project Fundraising Application” later in this workbook.
- No more than one Eagle Scout candidate may receive credit for working on the same Eagle Scout service project.
- Projects must not be performed for the Boy Scouts of America, or its councils, districts, units, or properties.

Collecting Service Project Data

The BSA collects information on hours worked on Eagle Scout projects because it points to achievement of our citizenship aim. Please assist with data collection by keeping a list of people who help and the number of hours they work. When you prepare your project report you will need to include this data on page B of the report. Providing accurate information will also help your unit leadership enter your project into the BSA’s Journey to Excellence tracking system.

Message to Scouts and Parents or Guardians

The Eagle Scout service project requirement has been widely interpreted—both properly and improperly. This message is designed to share with you, the Eagle Scout candidate, and your parents or guardians the same information BSA provides to council and district volunteers responsible for project proposal approvals throughout the Boy Scouts of America.

In addition to reading this entire workbook, you and your parents or guardians should consult the Guide to Advancement, No. 33088, beginning with topic 9.0.2.0, “The Eagle Scout Service Project.” The Guide may be accessed at www.scouting.org/advancement.

The current Guide to Advancement, No. 33088, along with the Scouts BSA Requirements book, No. 33216, and this workbook, are the primary official sources on policies and procedures for Eagle Scout service projects. The Guide to Advancement and Scouts BSA Requirements book are available in Scout shops or on www.scoutshop.org. Your local council and district are important resources for information and guidance and can tell you where to submit service project proposals.

The council and district may also establish limited local procedures as necessary. However, all of this must be done in harmony with the official sources mentioned above. Councils, districts, units, and individuals must not add requirements or ask you to do anything that runs contrary to, or that exceeds, the policies, procedures, or requirements of the Boy Scouts of America.

Available from your Scout Shop or on www.scoutshop.org is an Eagle Project plaque to place at your project location at the completion of the project (<https://www.scoutshop.org/catalog/product/view/id/6831>).

What an Eagle Scout Candidate Should Expect

The Eagle Scout service project belongs to the Eagle Scout candidate. The candidate's parents and others may help, but the Scout must be the leader. Nonetheless, while working toward completion of the project, especially during the proposal approval process, a candidate has the right to expect the following, as reprinted from the Guide to Advancement, topic 9.0.2.1.

1. Questioning and probing for their understanding of the project, the proposal, and what must be done, shall be conducted in a helpful, friendly, courteous, and kindhearted manner. We will respect the Scout's dignity. Scouts will be allowed, if they choose, to have a parent, unit leader, or other adult present as an observer at any time while they are discussing their proposal or project with someone who is reviewing it.
2. Project expectations will match Eagle Scout requirement 5, and we will not require proposals to include more than described in the Eagle Scout Service Project Workbook.
3. If requested by the Scout or the Scout's parent or guardian, an explanation of a proposal rejection will be provided in writing, with a copy sent to the council advancement chair and staff advisor. It will indicate reasons for rejection and suggestions concerning what can be done to achieve approval.
4. Guidance that maximizes the opportunity for completion of a worthwhile project will be readily available and strongly recommended. Ultimately, however, the responsibility for success belongs to the Scout, and final evaluation is left to the board of review.
5. Candidates who believe they have been mistreated or their proposal wrongfully rejected, will be provided a method of redress. This will include the opportunity for a second opinion and approval, either through another volunteer or professional advancement administrator*, or the Scout executive, as determined by the council advancement committee or executive board.

**An "advancement administrator" is a member or chair of a council or district advancement committee, or a volunteer or professional designated according to local practices, to assist in advancement administration.*

Excerpts and Summaries From the Guide to Advancement

Eagle Scout Service Project Coaches (See the Guide to Advancement, topic 9.0.2.9)

Many units, districts, and councils use Eagle Scout service project “coaches,” because the advice they provide after approval of a proposal can be invaluable as candidates develop their project plan. A coach can help Scouts see that if a plan is not sufficiently developed then projects can fail. Assistance can come through evaluating a plan and discussing its strengths, weaknesses, and risks, but coaches do not have the authority to dictate changes or take any other such directive action. Instead, coaches must use the BSA method of positive adult association, logic, and common sense to help the candidate make wise decisions.

It is up to the council to determine who may serve as project coaches and how they might be assigned or otherwise provided to candidates. Coaches must be registered with the BSA (in any adult position) and be current in BSA Youth Protection training, and may come from the unit, district, or council level. For examples of how a service project coach can assist, please see the Guide to Advancement, topic 9.0.2.9. Note that there should be only one coach that is designated for you by your council or district; but your unit may also provide people to coach you.

What Is Meant by “Give Leadership to Others ...?” (See the Guide to Advancement, topic 9.0.2.4)

“Others” means at least two people besides the Scout. Helpers may be involved in Scouting or not, and of any age appropriate for the work. Councils, districts, and units shall not establish requirements for the number of people led, or their make-up, or for time worked on a project.

Evaluating the Project After Completion (See the Guide to Advancement, topic 9.0.2.13)

Eagle Scout projects must be evaluated primarily on impact—the extent of benefit to the religious institution, school, or community, and on the leadership provided by the candidate. There must also be evidence of planning and development. This is not only part of the requirement, but relates to our motto to, “Be Prepared.” However, in determining if a project meets requirement 5, reviewers must not require more planning and development than necessary to execute the project. These elements must not overshadow the project itself, as long as the effort was well led, and resulted in an otherwise worthy outcome acceptable to the beneficiary.

There may be instances where, upon its completion, the unit leader or project beneficiary chooses not to approve a project. One or the other may determine, for example, that modifications were so significant that the extent of the service or impact of the project was insufficient to warrant approval. The candidate may be requested to do more work or even start over with another project. The candidate may choose to meet these requests or may decide—if he or she believes the completed project worthy and in compliance—to complete an Eagle Scout Rank Application and submit the project workbook without final approval. If requested, the candidate must be granted a board of review. If it is thought a unit board may not provide a fair hearing, a board of review under disputed circumstances may be initiated according to the Guide to Advancement, topic 8.0.3.2.

Risk Management and Eagle Scout Service Projects (See the Guide to Advancement, topic 9.0.2.14)

All Eagle Scout service projects constitute official Scouting activity and thus are subject to Boy Scouts of America policies and procedures. Projects are considered part of a unit's program and are treated as such with regard to policies, procedures, and requirements regarding Youth Protection, two-deep leadership, etc. The health and safety of those working on Eagle projects must be integrated into project execution. Since an Eagle Scout service project is a unit activity, unit leadership has the same responsibility to assure safety in conducting a project as with any other unit activity. The unit leader or unit committee should reject proposals for inherently unsafe projects. The candidate should plan for safe execution, but it must be understood that minors cannot and must not be held responsible for safety concerns. As with any Scouting activity, the Guide to Safe Scouting applies. BSA also expects leaders to use the four points of SAFE when delivering the program. The SAFE Checklist can be found at: <https://www.scouting.org/health-and-safety/safe/>. The most current version of the Guide to Safe Scouting can be found at: <https://www.scouting.org/health-and-safety/gss/>.

Insurance and Eagle Scout Projects (See the Guide to Advancement, topic 9.0.2.15)

The Boy Scouts of America General Liability Policy provides general liability insurance coverage for official Scouting activities. Registered adult leaders are provided primary coverage. Unregistered adults participating in a Scouting activity are provided coverage in excess of their personal insurance. Every council has the opportunity to participate in the BSA Accident and Sickness insurance program. It provides some insurance for medical and dental bills arising from Scouting activities. If councils do not purchase this, then units may contract for it. In some cases, chartered organizations might provide insurance, but this must not be assumed. Most of these programs provide only secondary coverage, and are limited to registered youth and adults and those interested in becoming members.

This page intentionally left blank



Eagle Scout Service Project Proposal



BOY SCOUTS OF AMERICA®

Eagle Scout candidate's full legal name Benjamin Roth

Please give a name to your project Pine Jog Fire Pit Reconstruction

Instructions for Preparing Your Proposal

Meeting the Five Tests of an Acceptable Eagle Scout Service Project

Your proposal must be prepared first. It is an overview, but also the beginnings of planning. It must show your unit leader, unit committee, and council or district that your project can meet the following tests.

1. ***It provides sufficient opportunity to meet the Eagle Scout service project requirement.*** You must show that planning, development, and leadership will take place; and how the three factors will benefit a religious institution, a school, or your community.
2. ***It appears to be feasible.*** You must show the project is realistic for you to carry out.
3. ***Safety issues will be addressed.*** You must show you have an understanding of what must be done to guard against injury, and what will be done if someone gets hurt.
4. ***Action steps for further detailed planning are included.*** You must make a list of the key steps you will take to make sure your plan will have enough details so it can be carried out successfully.
5. ***You are on the right track with a reasonable chance for a positive experience.***

When completing your proposal you only need enough detail to show a reviewer that you can meet the tests above. If showing that you meet the tests requires a lengthy and complicated proposal, your project might be more complex than necessary. Remember, the proposal is only the beginnings of planning. Most of your planning will come with the next step, preparation of your project plan.

If your project does not require materials or supplies, etc., simply mark those spaces "not applicable." As a reminder, do not begin any work, or raise any money, or obtain any materials, until your project proposal has been approved.

Consider also, that if you submit your proposal too close to your 18th birthday, it may not be approved in time to finish planning and executing the project.

Working with Your Project Beneficiary

On the last two pages of this workbook there is an information sheet called, "Navigating the Eagle Scout Service Project." This is for you to print and give to the religious institution, school, or community that will benefit from your efforts. You should do this as part of your first meeting with your beneficiary and use the sheet to help explain how the Eagle Scout service project works. Be sure to read it carefully so you can explain what it says.

"Navigating the Eagle Scout Service Project" will help you communicate a number of things to your beneficiary. For example, it provides thanks and congratulations for accepting the project; and it gives some background, discusses the requirements, and points out the responsibilities connected with approving your project proposal. It also explains that the beneficiary has the right to review, and also to require changes in your project plan.

Again, be sure to read carefully "Navigating the Eagle Scout Service Project" so you will have a full understanding of the role of your beneficiary.

Next Step: Your Project Plan

Once your proposal is approved, you are **strongly encouraged** to prepare your project plan using the form in this workbook. Doing so increases the likelihood your project will be approved at your Eagle Scout board of review. As you begin preparing it, you should meet with a project coach. Check with the person who handled the approval of your project proposal to learn how coaches are designated in your community.

Your designated coach can help you avoid the common pitfalls associated with Eagle Scout service projects and be a big part of your success. You may also want to talk to your unit leader. There may be adults in your troop who are experts in conducting the kind of project you are planning. It's ok for you to work with them as well. The more coaching you get, the better your results will be.

Beginning Work on Your Project

Once your proposal has been fully approved and you have finished your project planning, only then, may you begin work on your project.

Contact Information

Eagle Scout candidates should know who is involved, but contact information may be more important to unit leaders and others in case they want to talk to each other. While it is recognized that not all the information will be needed for every project, Scouts are expected to provide as much as reasonably possible. Approval representatives must understand, however, that doing so is not part of the service project requirement.

Eagle Scout Candidate

Name: Benjamin Roth		Birth date: 07/16/2007	
Email Address: rothben07@gmail.com		BSA PID number: 132966178	
Address: 10861 Deneou Rd	City: Boynton Beach	State: FL	Zip: 33472
Preferred telephone(s): (561)356-0420		Life Board of Review date: 05/05/2022	

Current Unit Information

Check One: ☒ Troop ☐ Crew ☐ Ship	Unit Number: 208
Name of District: Everglades	Name of Council: Gulfstream

Unit Leader Check One: ☒ Scoutmaster ☐ Crew Advisor ☐ Skipper

Name: Paul Mcleod	Preferred telephone(s): 561-674-3532		
Address: 10781 56th Court S.	City: Lake Worth	State: FL	Zip: 33449
Email Address: Pmcl30d@gmail.com			

Unit Committee Chair

Name: Diane Prince	Preferred telephone(s): 561-853-7246		
Address: 1920 17th Ln.	City: Greenacers	State: FL	Zip: 33463
Email Address: dianemarie_14@yahoo.com			

Unit Advancement Coordinator

(If your unit has one)

Name: Brian Boyle	Preferred telephone(s): (954)816-4367		
Address:	City:	State: FL	Zip:
Email Address: ALYESKAFLM@gmail.com			

Project Beneficiary

(Name of religious institution, school or community)

Name: FAU Pine Jog Environmental Center	Preferred telephone(s): 561-686-6600		
Address: 6301 Summit Blvd.	City: West Palm Beach	State: FL	Zip: 33415
Email Address: pinejog@fau.edu			

Project Beneficiary Representative

(Name of contact person for the project beneficiary)

Name: Christopher Hill	Preferred telephone(s):		
Address: 6301 Summit Blvd	City: West Palm Beach	State: FL	Zip: 33415
Email Address: chill38@fau.edu			

Your Council Service Center

Contact Name: Gulf Stream Council Office	Preferred telephone(s):		
Address: 8335 N. Military Trail	City: Palm Beach Gardens	State: FL	Zip: 33437
Email Address:			

Council or District Project Approval Representative

(Your unit leader, unit advancement coordinator, or council or district advancement chair may help you learn who this will be.)

Name: Bill Boyle	Preferred telephone(s):		
Address: 7383 Briella Drive	City: Boynton Beach	State: FL	Zip: 33437
Email Address: EGEAGLEBOARDCHAIR@gmail.com			

Project Coach

(Your council or district project approval representative may help you learn who this will be.)

Name: Bill Ware	Preferred telephone(s):		
Address: 7691 Corkwood Ave	City: Boynton Beach	State: FL	Zip: 33437
Email Address: Warebiker@gmail.com			

Project Description and Benefit

Briefly describe your project

My project consists of creating a fire pit at FAU's Pine Jog Conservation Center. I will do a variety of work on the fire pit ranging from construction to landscaping. The first thing in the building of the fire pit consists of the construction of 12 sturdy benches made of 2x4x8' planks of yellow-pine lumber and held together by 2 1/2" deck screws to replace the old ones that are rotting and pose a danger to use at the site. We will transport these 12 benches four at a time by truck to the conservation center, where they will then be transported by foot to the actual fire pit site. We then plan to construct a sturdy firewood storage structure made from yellow-pine lumber (variety) and deck screws that is supported on top of four concrete blocks with a proper roof to keep wood that is being used by Pine Jog dry and fire safe. The current one on the site is rotted out and incapable of keeping their firewood dry. We plan to construct this firewood storage on one build day and transport it by truck to the conservation center. We will select the straightest possible wood, and the wood for both the benches and the firewood storage structure will sit for 30 days after purchase to let the moisture out and they will all be waterproofed before actual cutting and construction. Also, before the actual construction begins we plan to remove the current, old benches and firewood storage structure and dispose of them properly using the proper tools and vehicles (truck). The last thing we plan to do is some minor landscaping around the fire pit area as it is very overgrown, removing dangers from the fire and improving looks of the area.

Include images on an additional document.

Tell how your project will be helpful to the beneficiary. Why is it needed?

My project will benefit many younger children learning about conservation and Florida wildlife. The pit is used by many elementary school students throughout the year, where they use it for educational purposes and pleasure overall. The pit is currently in really rough shape, with old, rotted out benches, an ineffective firewood storage, and a lot of overgrown wildlife. This rough condition could also pose a danger to the users and the local environment, with the benches on the verge of collapsing and the risk of the local vegetation catching on fire as it obstructs the fire pit.

When do you plan to begin carrying out your project?

February 2024

When do you think your project will be completed?

July 2024

Giving Leadership

Approximately how many people will be needed to help on your project? 10-20

Where will you recruit them (unit members, friends, neighbors, family, others)?

Friends, Fellow Scout Members, Neighbors, and Family

What do you think will be most difficult about leading them?

When I am leading, ensuring clear communication and effectively resolving conflicts when they arise is the most difficult thing when it comes to leading a group of people. Balancing authority and empowerment while maintaining high morale can also be demanding, requiring myself to be both firm and empathetic. Additionally, setting clear expectations and adapting to changing circumstances are essential skills for successful leadership.

Materials

Materials are things that become part of the finished project, such as lumber, nails and paint.

What types of materials, if any, will you need? You do not need a detailed list or exact quantities, but you must show you have a reasonable idea of what is required. For example, for lumber, use basic dimensions such as 2x4 or 4x4.

Benches (x12)
2x4x8' Pressure-Treated Southern Yellow Pine Lumber
2 1/2in deck screws
Varathane 1 Quart Clear Semi-Gloss Oil-Based Exterior Spar Urethane

Firewood Storage Structure (x1)
2x4x8' Pressure-Treated Southern Yellow Pine Lumber
1x6x6 Pressure Treated Pine Lumber
3/4"x4"x8' Ground Contact Pressure Treated Pine Performance Rated Sheathing Plywood
1x3x8' Ground Contact Pressure-Treated Southern Yellow Pine Decking Board
2-1/2 in. Green Exterior Self-Starting Star Flat-Head Wood Deck Screws
1-5/8 in. Green Exterior Self-Starting Star Flat-Head Wood Deck Screws
39.37 in. x 432 sq. ft. Roll Saturated Felt Underlaymen
Royal Sovereign Golden Cedar Algae Resistant 3-Tab Roofing Shingles
8 in. x 8 in. x 16 in. Concrete Blocks
Varathane 1 Quart Clear Semi-Gloss Oil-Based Exterior Spar Urethane
(Reference Appendix)

Supplies

Supplies are things you use up, such as food and refreshments, gasoline, masking tape, tarps, safety supplies and garbage bags.

What types of supplies, if any, will you need? You do not need a detailed list or exact quantities, but you must show you have a reasonable idea of what is required.

Food
Refreshments
Garbage Bags
Gloves
Tape
Markers/Sharpies
Pencils
Goggles

Tools

Include tools, and also equipment, that will be borrowed, rented, or purchased.

What tools or equipment, if any, will you need? You do not need a detailed list, but you must show you have a reasonable idea of what is required.

Hammer
Screwdrivers
Drill
Drill Bits
Level
Brushes
Table Saw
Tape Measure
Protractor

Other Needs

Items that don't fit the above categories; for example, parking or postage, or services such as printing or pouring concrete, etc..

What other needs do you think you might encounter?

Parking at Conservation Center
Printing Plans
Removal of old material
Removal of dead/cut plant waste

Permits and Permissions

Note that property owners should obtain and pay for permits.

Will permissions or permits (such as building permits) be required for your project? Who will obtain them? How long will it take?

None

Preliminary Cost Estimate

You do not need exact costs yet. Reviewers will just want to see if you can reasonably expect to raise enough money to cover an initial estimate of expenses. Include the value of donated materials, supplies, tools, and other items. It is not necessary to include the value of tools or other items that will be loaned at no cost. Note that if your project requires a fundraising application, you do not need to submit it with your proposal.

Enter your estimated expenses below
(include sales tax if applicable)

Materials:	\$850
Supplies:	\$150
Tools:	Owned
Other:	\$100
Total Costs:	\$1100

Fundraising: Explain how you will raise the money to pay for the total costs. If you intend to seek donations of actual materials, supplies, etc., then explain how you plan to do that, too.

I plan on fundraising by asking for general donations, and by operating a few car washes on the weekends. For the donations, I will put up posters and potentially open up a go fund me page. For the car washes, I plan on getting help from my troop and my friends to operate them.

Project Phases

Think of your project in terms of phases, and list what they might be. The first may be to prepare your project plan. Other phases might include fundraising, preparation, execution and reporting. You may have as many phases as you want, but it is not necessary to become overly complicated; brief, one line descriptions are sufficient. If you have more than 10 phases, attach a separate page with your continued phase list.

1	Prepare Project Plan
2	Fundraise Day 1 (Car Wash)
3	Fundraise Day 2 (Car Wash)
4	Landscape and Remove old materials (Benches and Firewood Storage Structure)
5	Purchase Materials
6	Prepare Materials
7	Construction Day 1
8	Construction Day 2
9	Construction Day 3
10	Deliver and Finalize

Logistics

How will you handle transportation of materials, supplies, tools, and helpers?

We will handle transportation through a truck or a van that we will borrow from my neighbor or rent. The tools will be provided by myself as I own many of the necessary tools already. Supplies for the project will need to be purchased at Home Depot. Finally, my team will come from my troop members, family, and friends.

Safety Issues

The Guide to Safe Scouting is an important resource in considering safety issues.

Describe the hazards and safety concerns of which you and your helpers should be aware.

Read the "[Age Guidelines for Tool Usage](#)" at Scouting.org

Hazards may include the potential for cuts, splinters, and puncture wounds from handling sharp tools and rough materials. Additionally, there is a risk of exposure to hazardous dust and fumes when cutting or sanding wood. To mitigate these risks, we will use appropriate personal protective equipment, have a first aid kit available, work in a well-ventilated area (Outside), and follow safe practices for tool operation and workplace organization. For the tool use, we will limit wood cutting to users over 18, drilling to those over 13, and painting/staining to all. I and other adults, such as parents and senior scouting members, will supervise all the construction work.

Project Planning

You do not have to list every step, but it must be enough to show you have a reasonable idea of how to prepare your plan.

List some action steps you will take to prepare your project plan. For example, "Complete a more detailed set of drawings."

- Make a newer, more updated cost spreadsheet
- Organize and print the drawings for the benches and the wood storage
- Investigate the materials list and ensure that I have all the nessecary materials
- Make a new more update and detailed timeline

Caution: Using an Adobe or other PDF reader to insert a "signature" can cause this entire document's contents to be locked preventing future edits; make sure you save a copy if any signatures will be inserted digitally.

Candidate's Promise*		<i>Sign below before you seek the other approvals for your proposal.</i>	
On my honor as a Scout, I have read this entire workbook, including the "Message to Scouts and Parents or Guardians" on page 4. I promise to be the leader of this project, and to do my best to carry it out for the maximum benefit to the religious institution, school, or community I have chose as beneficiary.			
Signed		Date	

** Remember: Do not begin any work on your project, or raise any money, or obtain any materials, until your project has been approved.*

Unit Leader Approval*		Unit Committee Approval*	
I have reviewed this proposal and discussed it with the candidate. I believe it provides impact worthy of an Eagle Scout service project, and will involve planning, development and leadership. I am comfortable the Scout understands what to do, and how to lead the effort. I will see that the project is monitored, and that adults or others present will not overshadow them.		This Eagle Scout candidate is a Life Scout, and registered in our unit. I have reviewed this proposal, I am comfortable the project is feasible, and I will do everything I can see that our unit measures up to the level of support we have agreed to provide (if any). I certify that I have been authorized by our unit committee to provide its approval for this proposal.	
Signed	Date	Signed	Date
Name (Printed) Paul Mcleod		Name (Printed) Diane Prince	

Beneficiary Approval*		Council or District Approval	
This service project will provide significant benefit, and we will do all we can to see it through. We realize funding on our part is not required, but we have informed the Scout of the financial support (if any) to which we have agreed. We understand any fund raising the Scout conducts will be in our name and that funds left over will come to us if we are allowed to accept them. We will provide receipts to donors as required.		I have read topics 9.0.2.0 through 9.0.2.15, regarding the Eagle Scout service project, in the <i>Guide to Advancement</i> , No. 33088. I agree on my honor to apply the procedures as written, and in compliance with the policy on "Unauthorized Changes to Advancement." Accordingly, I approve this proposal. I will encourage the candidate to prepare a project plan and share it with the designated project coach.	
<i>Our Eagle Candidate has provided us a copy of "Navigating the Eagle Scout Service Project, Information for Project Beneficiaries."</i> Yes _____ No _____			
Signed	Date	Signed	Date
Name (Printed) Christopher Hill		Name (Printed)	

** While it makes sense to obtain approvals in the order they appear, there shall be no required sequence for the order of obtaining those approvals marked with an asterisk (*). Council or district approval, however, must come after the others.*



Eagle Scout Service Project Plan



BOY SCOUTS OF AMERICA®

Eagle Scout candidate's full legal name Benjamin Roth

Eagle Scout Service Project Name Pine Jog Fire Pit Reconstruction

Planned start date 05/15/24

Planned completion date 01/01/25

Eagle Scout requirement 5 says you must "plan" and "develop" your service project. Though this project plan is a tool for your use, and is not approved or signed, it is important in helping to show you have done the required planning and development. You should take this project plan with you to your Eagle Scout board of review. Note that you are not required to provide more details than are necessary for the accomplishment of your project.

A Scout who is prepared will complete the project plan, and then review it with the designated project coach before carrying out the project. The council or district representative who approved your project may have agreed to serve as your project coach, or someone else may be designated to take this important role. A project coach's involvement and review of your project plan is optional, but it can help you avoid many problems or mistakes. This can also improve your chances of passing the Eagle Scout board of review.

You should also show your project plan to your beneficiary prior to carrying out the project. This will help ensure your plans agree with the beneficiary's expectations. Remember, the project beneficiary has the authority to require and approve a project plan. Be sure to read "Navigating the Eagle Scout Service Project" at the end of this workbook.

Comments From Your Proposal Review

What suggestions were offered by the council or district representative who approved your project?

You plan to wear your uniform, not do any physical work, and instead lead the team—something you'll need to explain clearly. Allocate two hours for benches and plan to use a table saw. Ensure you have all the stain and paint brushes needed, check the screw lengths for benches, and focus more on building than restoring. Confirm the transport rack for moving wood. Let the wood sit for 30 days before staining to reduce weight, and make sure it's straight and processed. Add more detail about the wood box. Specify tool bit sizes (e.g., 1/8 for saw, 1/4 for drill, if applicable), include a tape measure, update your project phases with individual days, and revise your safety list.

Project Description and Benefit - Changes from the Proposal

As projects are planned, changes are usually necessary. If they are major, it is important to confirm they are acceptable to the beneficiary. You should also discuss major changes with those who approved your proposal, and also with your coach, to get an idea if the changes will be acceptable to your board of review.

How will your project be different from your approved proposal?

My project will be different in the way that it will take longer than projected to complete as I personally have to balance my dedications in life which include scouting, school, and other various activities. In addition, with the shortage of wood, prices for materials have gone up, increasing my fundraising goal, which will most likely result in more fundraising days. Also, after speaking with the beneficiary, the old benches and waste can be dumped in the onsite dump, reducing the approximately \$50 waste charge from a local dump. Also, after speaking with the beneficiary again, it was preferred if the old benches and firewood storage stayed intact until the new replacements had been made and delivered. Other than those things, there are no major changes to project that differ with the proposal.

Will the changes make the project more, or less, helpful to the beneficiary? Explain:

Since there are no major changes to the actual project, the changes will not be more, or less, helpful to the beneficiary as they are still receiving the 12 benches, the firewood storage, and the complete cleanup of the site.

Present Condition or Situation *Include "before" photographs to show the board of review as attachments.*

Describe the present condition of the worksite. For an event or activity, describe your biggest obstacles.

The current condition of the site is extremely poor and poses several safety hazards. Most of the benches are covered in mold and are structurally unsound. The area is overgrown with bushes, palm fronds, and tall grass, making it difficult to access and visually unappealing. The ground is littered with pine needles, further detracting from the site's appearance and increasing fire risk. The firepit structure is deteriorating, with bricks falling off, and the firewood storage is in disrepair, featuring a sharp, rusted metal roof that is coming loose. Firewood is scattered across the site, creating additional trip hazards and fueling potential fires. These conditions are not only unsafe but especially dangerous given that the site is primarily used by elementary schools, increasing the likelihood of injuries or accidents with children present.

For images reference the appendix.

Project Phases

You may have more than ten phases, or fewer, as needed.

Look at the phases from your proposal. Make any changes, then provide a little more detail, including approximate starting and ending dates for each phase. If you have more than 10 phases, attach a separate page with your continued phase list.

1	Prepare Project Plan 5/15/24 - 5/31/24
2	Fundraise (asking for donations) 6/1/24 - 6/22/24
3	Fundraise (car wash) 6/7/24 - 6/30/24
4	Purchase Materials 7/1/24 - 7/15/24
5	Prepare Materials 7/16/24 - 8/15/24
6	Construction Phase 8/16/24 - 10/15/24
7	Detailing Phase (Coating and Sanding) 10/16/24 - 11/15/24
8	Landscape and Remove Old Materials (Benches and Firewood Storage Structure) 11/16/24 - 12/1/24
9	Delivery and Finalization 12/2/24 - 12/31/24
10	

Work Processes

Prepare a step-by-step list of what must be done and how everything comes together: site preparation, sizing, assembly, fastening of materials, finishes to be used (paint, varnish, etc.), uses of supplies and tools, etc. Your project coach may be able to assist.

1. Organize final list of materials and supplies
2. Purchase materials
3. Deliver materials
4. Organize materials and let dry for 30 days (min)(under tarp)
5. Mark up one bench according to design and cut to create bench template (Using wood sharpie, ruler/meterstick, and chop saw)
6. Using bench template mark up remaining benches and cut (Using wood sharpie, ruler/meterstick, and chop saw)
7. Organize bench parts into 12 distinct piles (4 Legs, 5 top boards, 2 large struts, 2 small struts, and 1 beam)
8. Construct template bench (Test Prototype)
9. Construct remaining 11 benches
10. Sand benches and conduct detailing (Remove rough edges etc)
11. Organize materials for firewood storage
12. Mark and cut materials for firewood storage (Using wood sharpie, ruler/meterstick, and chop saw)
13. Construct firewood wood structure
14. Construct and attach firewood structure roofing
15. Sand and conduct detailing on firewood storage
16. Prepare structures (Benches and Firewood storage) for varnishing/stain
17. Prepare site for varnishing (cover floor and organize supplies)
18. Varnish structures
19. Let structures dry for 20 days (min)
20. Deliver structures to pine jog
21. Prepare site (landscaping, removing old benches, and general site cleanup)
22. Put in place benches and firewood structures

Attachments

If you are unable to attach items within this workbook, please put them in separate documents that you may send along with your workbook. Attachments might include such things as additional plans, drawings, diagrams, maps, and pictures that will help you carry out your project. They may also be helpful to your workers, your coach, the project beneficiary, and to your board of review. Drawings, if needed, should be to scale. If you are planning an event or activity, something like a program outline or a script would be appropriate

Permits and Permissions

If you will need permissions or permits*, what is being done to obtain them, and when will they be issued?

No Permits or Permissions Required

* Could include building or electrical permits, dig permits, event permits, permission to access property, wilderness or back country permits, etc.

Materials List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example.

Plywood	3/4", 4'x8', B-C interior grade	3	20.00	60.00	ABC Hardware Donation
Item	Description	Quantity	Unit Cost	Total Cost	Source
Wood	2x4x8' Pressure-Treated Lumber	82	5.68	465.76	Donations (HD)
Wood	1x6x6' Premium Kiln-Dried Softwood	11	8.58	94.38	Donations (HD)
Plywood	3/4"x4'x8' Ground Contact Pressure Treated	1	45.88	45.88	Donations (HD)
Wood	1x3x8' Ground Contact Pressure-Treated	3	3.68	11.04	Donations (HD)
Screws	2-1/2 in. Star Flat Head	872	0.08	69.76	Donations (HD)
Screws	1-5/8 in Star Flat Head	200	0.10	20.00	Donations (HD)
Roofing	20sqft Underlayment + 3-Tab Roofing Shingles	1 box	66.45	66.45	Donations (HD)
Cement Blocks	8 in. x 8 in. x 16 in.	4	2.17	8.68	Donations (HD)
Sealer	WaterGuard 1 gal. Clear Exterior Wood Sealer	1	19.97	19.97	Donations (HD)
Total cost of materials:				801.92->858.05	

Supplies List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example.

Plastic tarp	9' x 12', 2mil think	2	4.00	8.00	ABC Hardware
Item	Description	Quantity	Unit Cost	Total Cost	Source
Garbage Bags	50 Gallon Black Extra Large Trash Bags (50)	1	19.97	19.97	Home Depot
Gloves	Disposable Heavy Duty Nitrile Gloves (80)	1	19.98	19.98	Home Depot
Duct Tape	Heavy Duty Duct Tape, Black Tape (3)	1	15.88	15.88	Amazon
Painters Tape	ScotchBlue Multi-Surface Painters Tape (3)	1	17.63	17.63	Amazon
Markers/Sharpies	Black Fine Point Jobsite Permanent Marker (4)	1	3.97	3.97	Home Depot
Goggles	Clear Frame with Clear Lenses Eyewear	5	1.22	6.10	Home Depot
Sandpaper	Pro Grade Precision Extra Fine Sandpaper (6)	2	6.88	13.76	Home Depot
Plastic Tarp	12' x 48', 2mil thick	1	0.00	0.00	Mrs. Roth
Total cost of supplies:				97.29->104.10	

Tools

List tools and equipment that must be purchased or rented; with quantity, unit cost, total cost, source, and who will operate or use it. See example.

Circular power saw*	1	0.00	0.00	Mr. Smith	Mr. Smith
Tool	Quantity	Unit Cost	Total Cost	Source	Who will operate/use?
Drill (Star Bit)	1	0.00	0.00	Mrs.Roth	Scouts
Drill (Star Bit)	3	0.00	0.00	Mr.Mcleod	Scouts + Mr.Mcleod
Chop Saw	1	0.00	0.00	Mr.Mcleod + Mr.Alper	Mr.Mcleod + Mr.Alper
Reciprocating Saw	1	0.00	0.00	Mr.Mcleod	Mr.Mcleod
Circular power saw	1	0.00	0.00	Mr.Mcleod	Mr.Mcleod
Total cost of tools:			0.00		

Other Needs

List each item, description, quantity, unit cost, total cost, and source. For donated items, show value in cost columns. See example.

Printing	Marketing brochure	2000	0.01	20.00	ABC Hardware
Item	Description	Quantity	Unit Cost	Total Cost	Source
Level	Standard 24" Level	1	0.00	0.00	Mrs.Roth
Truck	Friend's Truck Toyota Tundra	1	20.00	20.00	Mr. Alper
Van	Friend's Van Mercedes	1	0.00	0.00	Mr.Canipe
Food + Drinks	Whole Foods Pizza and Drinks	2	50.00	100.00	Donations
Total cost of other needs:				120.00	

Expenses

Item	Projected Cost
Total materials (from above)	\$858.05
Total supplies (from above)	\$104.10
Total tools (from above)	\$0.00
Total other (from above)	\$120.00
Total cost	\$1,082.15

Revenue

Total to be raised: \$

Contribution from beneficiary: \$

Describe how you will get the money for your project. Include what any helpers will do to assist with the effort and also any requests you will make for donations of supplies, materials, etc.

Ask local neighbors and operate a car wash with the troop.

Giving Leadership

Fill out the chart below, telling about specific jobs that need to be done, the skills needed to do them, whether they must be adults or may be youth, how many helpers are needed, and how many you have so far (if any). For example:

Work at car wash	Able to drive or wash cars	Adult drivers/supervisors, youth to wash	2 adults, 10 youth	1 adult, 5 youth
Job to Be Done	Skills Needed (if any)	Adult or Youth	Helpers Needed	Helpers So Far
Driving Materials	Able to drive (Driver's License)	Adult	3 Adults	1 Adults
Organizing Materials for Drying	Able to lift items and carry	Adults and Youth	3 Adults, 5 Youth	1 Adult, 2 Youth
Build Benches	Lifting, Drilling, Sanding	Adults (power tools) and Youth	3 Adults, 8 Youth	1 Adult, 2 Youth
Build Firewood Storage	Lifting, Drilling, Sanding	Adults (power tools) and Youth	3 Adults, 8 Youth	1 Adult, 2 Youth
Staining Structures	Use Brush and Apply Even Coat	Adults and Youth	5 Adults, 10 Youth	1 Adult, 2 Youth
Driving and Delivery of Structures	Able to drive and carry heavy items	Adults (Driving) and Youth	2 Adults, 5-8 Youth	1 Adult, 2 Youth
Site Cleanup	Use Gardening Tools and Carry	Adults and Youth	1-2 Adults, 3 Youth	1 Adult, 2 Youth

What are your plans for briefing helpers, or making sure they know how to do what you want them to do?

Before each workday, I'll give a safety and task briefing to all helpers. I'll assign roles based on experience and make sure only trained or supervised people use power tools like saws and drills. I'll demonstrate proper tool use, require safety gear like goggles and gloves, and clearly mark danger zones. I'll stay available to answer questions, monitor safety, and make adjustments as needed to keep everyone safe and the project running smoothly.

What is your plan for communicating with your workers to make sure they know how to get to the site and where to park, that they will be on time and they will have with them what they need?

I will send out a detailed message, to volunteers and parents, before each workday with the project address, start time, parking instructions, and a list of what to bring. I'll follow up the night before to confirm who's coming and answer any last-minute questions, and I'll be available the day of by phone.

Logistics

How will the workers get to and from the place where the work will be done?

Volunteers/workers will be in charge of their own form of transportation. They can carpool, or if needed, they can coordinate with me if they need a ride beforehand.

How will you transport materials, supplies, and tools to and from the site?

We will rely mainly on volunteers, since everything (including the firewood storage) can fit into the bed of most trucks or vans, we will reach out to parents who own trucks to help. In addition, if no volunteer can be found, we can always rent a truck for under \$100.

How will you assure the tools used are in good condition, that clearance and barriers needed between users are considered, and that the tools are properly used and stored?

All tools will be inspected before use and set up in clear, spaced-out work zones. I'll demonstrate safe tool use, mark danger areas, and make sure tools are stored properly when not in use to all volunteers.

How long will your helpers be working each day? (Recommend no more than eight hours per day)

3-7 hours per work day depending on the workload and number of volunteers.

How will the workers be fed?

My parents and I will provide food and drinks to volunteers on site. (pizza and drinks)

Where will restrooms be located?

Restrooms are located near to worksite (less than 500ft from the site).

Safety

Will a first aid kit be needed for this project? If so, where will it be kept?

Yes, a first aid kit will be kept on site during all work.

Will any hazardous materials or chemicals be used? If so, how will you see that they are properly handled?

Yes, we'll be using wood stain. I'll make sure it's handled safely by providing gloves, using it in a well-ventilated area, and keeping it away from open flames. I'll also show helpers how to apply and store it properly.

List hazards you might face. These could include severe weather, wildlife, hazardous tools or equipment, overhead or underground utilities, sunburn, etc. What will you do to prevent problems? For example, "Hazardous tools will be operated by adults only."

Potential Hazard	What will you do to prevent problems?
Power Tools	Operated by Adults (18+) Only + First Aid kit on site
Sunburn (@Pine Jog Site)	Sunscreen/Sunblock will be provided
Heat Stroke/Hyperthermia/Dehydration	Water and drinks will be provided on site
Splinters and other Hazards from Wood	First Aid kit on site
Chemical Spill (Sealant)	Wash stations on site (Hoses and Sinks)

How do you plan to communicate these safety issues and hazards to your helpers?

I will hold a safety briefing at the start of each workday to review all hazards, safe tool use, and emergency procedures.

What personal protective equipment or supplies may be needed? (For example, gloves, goggles, hardhats, etc.)

Gloves, safety goggles, sunscreen, hats, closed-toe shoes, and water bottles. Optional items may include dust masks for staining or cutting. I will also, require all volunteers to wear their long-sleeve class-b uniform so everyone is easily identifiable and protected from the sun to an extent.

When will you hold a safety briefing? Start of each workday

Who will conduct it? I (Ben Roth)

Who will be your first-aid specialist? An adult trained in first aid

How may emergency vehicles access the site? Space will be made for access and transportation to a local parking lot will be open.

Contingency Plans

What would cause postponement or cancellation of the project? What will you do should this happen?

For the project, a postponement or cancellation could be caused by severe weather (like thunderstorms or high winds), key volunteers not showing up, tool malfunctions, illness, or unexpected site restrictions. If any of these happen, I would immediately notify all volunteers, reschedule for the next available date, and coordinate with my beneficiary to adjust the timeline. I would also ensure backup tools are available and have alternate dates and tasks prepared in advance to minimize delays. Clear communication and flexibility will help keep the project on track even with setbacks. On the other hand, personal setbacks could delay the project, and this could be trouble in managing schoolwork, extracurriculars, and scouting during the project.

Comments From Your Project Coach About Your Project Plan

A project coach's comments can be extremely helpful in assuring your project is successful.

- Keep track of your money
- Manage your time wisely
- Communicate effectively
- Make all work look professional, clean, and organized
- Work as a team
- Do this project for the greater good, not yourself

Eagle Scout Service Project Fundraising Application

Before filling out this application, it is important to read "Procedures and Limitations on Eagle Scout Service Project Fundraising." This can be found on the next page: "Fundraising Application Page B." Once completed, you must obtain approval from the project beneficiary and your unit leader, and then submit the fundraising application to your council service center at least two weeks in advance of your fundraising efforts. You will be contacted if it cannot be approved or if adjustments must be made. Use this form, not the Unit Money-Earning Application.

Eagle Scout Candidate

Name: Benjamin Roth		Preferred telephone(s): 561-356-0420	
Address: 10861 Deneou Rd	City: Boynton Beach	State: FL	Zip: 33472
Email Address: Rothben07@gmail.com			
Check One: ☒ Troop ☐ Crew ☐ Ship		Unit Number: 208	
Name of District: Everglades		Name of Council: Gulf Stream	

Project Beneficiary

(Name of religious institution, school or community)

Name: FAU Pine Jog Environmental Center	Preferred telephone(s): 561-686-6600		
Address: 6301 Summit Blvd.	City: West Palm Beach	State: FL	Zip: 33415
Email Address: pinejog@fau.edu			

Project Beneficiary Representative

(Name of contact person for the project beneficiary)

Name: Christopher Hill	Preferred telephone(s): 561-686-6600		
Address: 6301 Summit Blvd.	City: West Palm Beach	State: FL	Zip: 33415
Email Address: chill38@fau.edu			

Describe how funds will be raised:

My funds will be raised by asking for general donations and by running a car wash for a few weekends with the troop and some friends.

Proposed date the service project will begin: Q1 2024

Proposed dates for the fundraising efforts: Jan-Feb 2024

How much money do you expect to raise? 900\$-1100\$

If people or companies are asked for donations of money, materials, supplies, or tools, how will this be done and who will do it?*

I will probably send out formal emails to companies to ask for materials if necessary. I will also open up a gofundme and put up posters in my neighborhood and other public areas.

*You must attach a list of prospective donor names and what they will be asked to donate. This is not required for an event like a car wash.

Are any contracts to be signed? No

If so, by whom? N/A

Contract details:

Caution: Using an Adobe or other PDF reader to insert a "signature" can cause this entire document's contents to be locked preventing future edits; make sure you save a copy if any signatures will be inserted digitally.

Approvals

The beneficiary and unit leader sign below, in any order, before authorized council approval is obtained.

Beneficiary		Unit Leader		Authorized Council Approval*	
Signature	Date	Signature	Date	Signature	Date

Procedures and Limitations on Eagle Scout Service Project Fundraising

Eagle Scout Service Project Fundraising Application must be used in obtaining approval for service project fundraising of monies and for in-kind donations of materials, supplies, tools, or other needs.* Send the completed form with any attachments to your local council service center, where it will be routed to those responsible for approval. This may be a district executive or another staff member, the council or district advancement committee, a finance committee, etc., as determined by your council. Only one form is required per service project even if there will be multiple events, participants, or donors. It is not required to submit this form with your project proposal.

**This application is not necessary for contributions from the candidate, the candidate's parents or relatives, unit or its chartered organization, unit's parents or members, or the beneficiary. All proceeds left over from fundraising or donations, whether money, materials, supplies, etc., regardless of the source, go to the beneficiary. If the beneficiary is not allowed, for whatever reason, to retain any excess funds or materials, etc., the beneficiary should designate a suitable charity to receive them, or allow the unit to retain them. The unit must not influence this decision.*

If the standards below are met, your fundraising effort likely will be approved.

1. Eagle Scout service projects may not be fundraisers. In other words, the candidate may not stage an effort that primarily collects money, even if it is for a worthy charity. Fundraising is permitted only for securing materials, etc., and otherwise facilitating a project. Unless the effort involves contributions only from the beneficiary, the candidate, the candidate's parents or relatives, unit or its chartered organization, unit's parents or members, it must be approved by the local council. This is achieved by submitting the Eagle Scout Service Project Fundraising Application.
2. It must be clear to all donors or event participants that the money is being raised on behalf of the project beneficiary. Once collected, money raised must be turned over to the beneficiary or to the candidate's unit for deposit until needed for the project. If the unit receives the funds, it must release them to the beneficiary once expenses have been paid.
3. Any contracts must be signed by a responsible adult, acting as an individual, without reference to the Boy Scouts of America. The person who signs the contract is personally liable. Contracts must not and cannot bind the local council, the Boy Scouts of America, or the unit's chartered organization.
4. If something is to be sold, we want people to buy it because it is a quality product, not just because of an association with Scouting. Buyers or donors must be informed that the money will be used for an Eagle Scout service project to benefit the school, religious institution, or community chosen, and any funds left over will go to that beneficiary.
5. Any products sold, or fundraising activities conducted, must be in keeping with the ideals and principles of the BSA. For example, they must not include raffles or other games of chance.
6. Should any donors want documentation of a gift, this must be provided through the project beneficiary, not the Boy Scouts of America. If a donor or fundraising participant wants a receipt, this too, must be provided in the name of the beneficiary.
7. Youth are not normally permitted to solicit funds on behalf of other organizations. However, a local council may allow an exception for Eagle Scout service projects.
8. Local councils may determine that certain types of fundraisers such as bake sales and car washes do not require a fundraising application. Councils may also establish dollar thresholds, as well; for example, "Any effort expected to raise less than \$500 does not require an application."

This page intentionally left blank



Eagle Scout Service Project Report



BOY SCOUTS OF AMERICA®

Eagle Scout candidate's full legal name Benjamin Roth

Eagle Scout Service Project Name Pine Jog Fire Pit Reconstruction

Project start date 05/15/24

Project completion date 05/20/25

This report is to be prepared after your service project has been concluded. It is not necessary to provide lengthy answers. Be prepared to discuss your project and this report at your board of review.

Project Execution:

Once planning was completed, when did the work begin? 08/06/24

When was it finished? 05/20/25

Project Description

Please provide a brief description of your project and the impact it will have.

My Eagle Scout project involves reconstructing the fire pit area at FAU's Pine Jog Conservation Center, which is used by elementary school students throughout the year for education and recreation. The site's original condition was poor, with rotting benches, a broken firewood storage unit, and overgrown vegetation that created a fire hazard and potential safety risks, especially with the primary users of the site being children. To address these issues, we built and installed 12 new benches, a sturdy firewood storage structure, and cleaned up the fire pit and surrounding area. Now that the site is improved, this project will provide a safer, more functional, and visually appealing space for students learning about Florida wildlife and conservation and support FAU's Pine Jog conservation education mission.

Describe what you did after your proposal was approved to complete the planning of your project.

After my proposal was approved, I finalized detailed measurements and designs for the benches and firewood storage structure. I created a list of required materials and tools, researched prices, and contacted local stores for potential donations. I also organized a timeline and scheduled workdays with my troop and volunteers. Additionally, I visited the Pine Jog site again to confirm logistics for transporting and removing materials, and I communicated with the beneficiary, Christopher Hill, to coordinate access and ensure the project met their needs.

Observations

What went well?

Surprisingly, many aspects of the project went exceptionally well. Thanks to generous donations from neighbors and local supporters, we stayed under budget and didn't need to complete the full fundraising plan (Car Wash). Our build days ran smoothly, with all safety precautions followed and no injuries. Volunteers were provided with food and plenty of refreshments to stay cool in the Florida heat. The final assembly of the benches and firewood storage took time but was completed without issues. Delivery to the Pine Jog site also went smoothly, and everything was successfully transported and safely installed in its proper place on the site.

What was challenging?

While many things did indeed go very well, there were a few things that held the project back and made it very challenging. First off, completing this project as a High School Junior and Senior was very difficult in terms of time management, so many times build days, for example, had to be postponed. In addition, Coordinating with volunteers who had specific tools also proved challenging, as it was difficult to find times that worked for both them and me. Finally, another aspect that was challenging was managing all the paperwork, documentation, and finances in the project, as things would easily get lost or misplaced, adding stress to the overall process.

Changes

Many successful projects require changes from the original proposal. What significant changes did you make and why did you make them (be brief)?

- No need for taking old benches and firewood storage to dump. (Benches were cut-up and dumped on site and firewood storage was recycled)
- Needed to rent a UHaul truck for final delivery (\$73.16 in addition to project cost) (Van was cancelled due to work emergency from owner)
- Additional Build days were required as the build time took longer than expected (Mainly coating benches in wood seal)
- Additional Delivery Day was required due to weather and time restraints
- Bought wood sealer, did not like the clear coat, changed to stain. Also needed to purchase more than one gallon (+\$63.43)

Leadership

In what ways did you demonstrate leadership?

Throughout the project, I demonstrated leadership based on what I had learned as a Scout, and this was mainly done through leading by example. During the project, there would be instances where I would delegate tasks to helpers and volunteers and give explicit detail on instructions. In other circumstances, I would help volunteers, mainly other Scouts, who were confused, using the EDGE (Explain, Demonstrate, Guide, and Enable) method so that they could complete what they needed and be successful. The majority of the time, though, I did not stand there and bark commands, I worked with the volunteers, and we as a team completed the project. I existed only as a guide for the project so that it could be successful and beneficial.

What was most difficult about being the leader?

The most difficult part about being the leader was balancing responsibility with flexibility and making sure everything stayed on schedule while adapting to unexpected challenges. In addition, coordinating volunteers' availability, especially when they had different schedules and levels of experience (work and school), often made it hard to keep track and stay on schedule. At the same time, I had to stay calm and focused, problem-solve on the spot, and maintain team morale, even when things didn't go as planned. It was challenging to carry the weight of the project's success while making sure everyone felt included, supported, and motivated to keep working.

What was most rewarding about being the leader?

The most rewarding part about being the leader was seeing the project come together through teamwork and knowing I played a role in guiding that success. Watching volunteers, especially younger Scouts and my friends, gain confidence as they learned new skills and contributed meaningfully was incredibly fulfilling. It was also rewarding to see how my planning and leadership helped create something that will benefit the community long after the project ended. Knowing that I helped bring people together for a shared purpose and that WE accomplished something real and lasting made all the challenges worth it!

What did you learn about leadership, or how were your leadership skills further developed?

Through my experiences in this project and scouting overall, I learned that leadership is not about holding a title or giving orders, it's about service, empathy, and guiding others by example. Leading a large team taught me patience and how to support others through challenges. In smaller groups, I learned the value of humility, trust, and teamwork under pressure. These roles helped me develop adaptable leadership styles, improve communication, and stay composed in difficult moments. Most importantly, I've come to see leadership as a continuous journey of learning and growth.

Materials, Supplies, Tools, Other

Were there significant shortages or overages of materials, supplies, tools, and other? If so, what effect did this have?

None

Entering Service Project Data

The BSA collects information on the hours worked on Eagle Scout service projects* because it points to achievement of our citizenship aim. To assist with the data collection, please refer to your list of people who helped and the number of hours they worked. Then please provide the information requested below. Include hours spent doing planning under Total Hours Worked.

Be sure to include yourself, and the time spent on planning.

	Number of Workers	Total Hours Worked
The Eagle Scout Candidate - Planning Hours	1	10
The Eagle Scout Candidate - Execution Hours	1	30
Registered BSA youth members	9	25
Other youth (brothers, sisters, friends, etc., who are not BSA members)	6	65
Registered BSA adult Scouting volunteers and leaders	6	16
Other adults (parents, grandparents, etc., who are not BSA members)	5	46
Grand Total of Hours (enter here and on your Eagle Scout Rank Application)		192

***There is no requirement for a minimum number of hours that must be worked on an Eagle Scout service project.**

If you have been told you must meet a minimum number of hours then you may lodge a complaint with your district or council. If you have given leadership to an otherwise worthy project and are turned down by your board of review solely because of a lack of hours, you should appeal the decision.

Funding Summary

Describe how you obtained money, materials, supplies, and other needs (including donations) for your project.

The money for the project was obtained through posting a flyer at my neighborhoods central mailbox and announcements board. From here, local neighbors and other local donors donated the money to the project through cash and checks. Since only \$1,123 was approximately required for the project, the car wash fundraiser was not necessary, and we were able to purchase materials right away. During construction, tools were borrowed and provided by adults, and supplies necessary for safety and convenience were purchased with donor money. Other needs, such as transportation of materials was done through volunteer's vehicles; however, final transportation of all the benches and the firewood storage required the rental of a UHaul truck which was purchased using donor money.

How much was collected?

How much was spent?

If your expenses exceeded funds available, explain why this happened, and how excess expenses were paid.

N/A

If you had money left over at the end of your project, did you turn it over to the project beneficiary? If "No," when will that be done, or if your beneficiary is not allowed to accept the left over funds, which charity will receive them?

Yes, the remaining money has been turned over to the project beneficiary by a check. (\$110.28)

How were the donors thanked?

The donors were recognized through a public announcement posted on my community announcements board, which included detailed information and numerous photos. The announcement featured a special thank you to each individual donor, listing their names. Additionally, each donor's family received a personalized thank you card and a personal expression of gratitude from my family and I.

Photos and Other Documentation

If you have them, submit photographs taken before, during and after project completion on a separate document. You may physically attach letters, maps, handouts, printed materials, or similar items that might be helpful to your board of review.

Caution: Using an Adobe or other PDF reader to insert a "signature" can cause this entire document's contents to be locked preventing future edits; make sure you save a copy if any signatures will be inserted digitally.

Candidate's Promise *Sign below before you seek the other approvals.*

On my honor, I was the leader of my Eagle Scout service project and executed it as reported here

Signature Date

Approvals

In my opinion, this Eagle Scout service project meets Eagle Scout requirement 5, as stated on page 3 of this workbook.

Beneficiary name: Christopher Hill	Unit leader name: Paul McLeod
Signature Date	Signature Date



Navigating the Eagle Scout Service Project

Information for Project Beneficiaries

Thank You and Congratulations

Congratulations on your selection as an Eagle Scout service project beneficiary, and thank you for the opportunity you are making available to an Eagle Scout candidate. Support from community organizations is important to Scouting—just as important as Scouting's contributions are to the community. Scouts provide important services, and benefiting organizations such as yours provides a vehicle for personal growth.

The Eagle Scout Rank and the Service Project

Service to others is an important part of the Scout Oath: "... to help other people at all times." Each year tens of thousands of Scouts strive to achieve the coveted Eagle Scout rank by applying character, citizenship, and Scouting values in their daily lives. One of the rank requirements is to plan, develop, and give leadership to others in a service project helpful to any religious institution, school, or community. Through this requirement, Scouts practice what they have learned and gain valuable project management and leadership experience.

Typical Projects

There are thousands of possible Eagle Scout projects. Some involve building things, and others do not. There have been all kinds: making birdhouses for an arboretum, conducting bicycle safety rodeos, constructing park picnic tables or benches, upgrading hiking trails, planting trees, conducting well-planned blood drives, and on and on. Other than the general limitations noted below, there are no specific requirements for project scope or for how many hours are worked, and there is no requirement that a project have lasting value. What is most important is the impact or benefit the project will provide to your organization. In choosing a project, remember it must be something a group with perhaps limited skills can accomplish under the leadership of your Eagle Scout candidate. In order to fulfill the requirement, the Scout must be the one to lead the project. Therefore, it is important that you work with the Scout and not with the Scout's parents or leaders.

Projects Restrictions and Limitations

- Fundraising is permitted only for facilitating a project. Efforts that primarily collect money, even for worthy charities, are not permitted.
- Routine labor, like a service Scouts may provide as part of their daily lives such as mowing or weeding a church lawn, is not normally appropriate. However, if project scale and impact are sufficient to require planning and leadership, then it may be considered.
- Projects are not to be of a commercial nature or for a business, though some aspects of a business operation provided as a service, such as a community park, may qualify.
- The Scout is not responsible for any maintenance of a project once it is completed.

Approving the Project Proposal and Project Scheduling

Once a potential project is identified, you must approve your Scout's proposal. Regular communications with the Scout can make this quick and easy, but be sure you have both discussed and considered all aspects of the project to ensure your Scout has a clear understanding of your expectations and limitations. Keep in mind the proposal is merely an overview—not a comprehensive project plan.

Some projects may take only a few weeks or months to plan and carry out, while others may take longer. Scouts working toward the Eagle rank are typically busy, so scheduling flexibility may be important. The proposal must also have several approvals, besides yours, before project planning occurs and work begins. Therefore, if a proposed project must be completed by a certain rapidly approaching date, it may be a good idea to consider something different. Remember, too, that all work must be completed before the Scout's 18th birthday.

Approving Project Plans

After the proposal is approved by the BSA local council, your Scout must develop a plan for implementing the project. Before work begins, you should ask to see the plan. It may come in any format you desire or are willing to accept. It could even be a detailed verbal description. That said, the BSA includes a "Project Plan" form in your Scout's Eagle Scout Service Project Workbook, and we recommend that you ask your Scout to use it. If in your plan review you have any concerns the project may run into trouble or not produce the results you want, do not hesitate to require improvements before work begins.

Permits, Permissions, and Authorizations

- If the project requires building permits, etc., your Scout needs to know about them for planning purposes. However, your organization must be responsible for all permitting. This is not a duty for the Scout.
- Your organization must sign any contracts.
- If digging is involved, it is your responsibility to locate, mark, and protect underground utilities as necessary.
- If you need approval from a committee, your organization's management, or a parent organization, etc., be sure to allow additional time and let the Scout know if their help is needed.

Funding the Project

Eagle service projects often require fundraising. Donations of any money, materials, or services must be pre-approved by the BSA unless provided by your organization; by the Scout, the Scout's parents, or relatives; or by the Scout's unit or its chartered organization. The Scout must make it clear to donors or fundraising event participants that the money is being raised on the project beneficiary's behalf, and that the beneficiary will retain any leftover funds. If receipts are needed, your organization must provide them. If your organization is not allowed to retain leftover funds, you should designate a charity to receive them or turn them over to your Scout's unit.

Supervision

To meet the requirement to "give leadership to others," your Scout must be given every opportunity to succeed independently without direct supervision. The Scout's troop must provide adults to assist or keep an eye on things, and your organization should also have someone available. The Scout, however, must provide the leadership necessary for project completion without adult interference.

Safety

Through the proposal and planning process, the Scout will identify potential hazards and risks and outline strategies to prevent and handle injuries or emergencies. Scouts as minors, however, cannot be held responsible for safety. Adults must accept this responsibility. Property owners, for example, are responsible for issues and hazards related to their property or employees and any other individuals or circumstances they would normally be responsible for controlling. If during project execution you have any concerns about health and safety, please share them with the Scout and the unit leaders so action may be taken. If necessary, you may stop work on the project until concerns are resolved.

Project Execution and Approval

After the project has been carried out, your Scout will ask for your approval on their project report. The report will be used in the final review of the Scout's qualifications for the Eagle Scout rank. If the Scout has met your reasonable expectations, you should approve the project; if not, you should ask for corrections. This is not the time, however, to request changes or additions beyond what was originally agreed.

The Eagle Scout service project is an accomplishment a Scout will always remember. Your reward will be a helpful project and, more important, the knowledge you have contributed to a young Scout's growth.

Navigating the Eagle Scout Service Project is available for download at <http://www.scouting.org/advancement>

Eagle Service Project Workbook - Revision Tracking

Version 2021a - Released 1/3/21

Version 2021b - Released 1/6/21

- Free text date fields length increased
- Scout name copied to footer on all pages
- Scout and project name copied across pages
- Scout name copied to fundraising application
- Made the Safety section much larger and added link to BSA Tool Safety web page
- Added an email address to the Council Service Center contact block

Version 2021c - Released 1/29/21

- Warnings about digital signatures locking the document have been added near all signature areas
- Candidate hour reporting split into separate planning and execution blocks*
- Page reference on Proposal Page H corrected
- Page reference on Fundraising Application Page A corrected
- Page reference on Project Report Page C corrected
- Formatting of all telephone fields removed to allow international phone numbers

Version 2021d - Released 11/1/21

- Fixed a gender-specific pronoun

Version 2022a - Released 12/16/2022

- Updated Risk Management section

Version 2023a - Released 2/5/2023

- Repaired Security Settings
- Repaired and improved formatting Eagle Name footer for very long names